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PROJECT OVERVIEW 
 
The overall goal of this research is to improve the performance of slurry seal and micro-
surfacing systems through the development of a rational mix design procedure, guidelines, and 
specifications. 
 
Phase I of the project has two major components: 1) the first consists of a literature review and 
a survey of industry/agencies using slurry and micro-surfacing systems, 2) the second part of 
Phase I deals with the development of a detailed work plan for Phases II and III.  
 
In Phase II, the project team will evaluate existing and potential new test methods, evaluate 
successful constructability indicators, conduct ruggedness tests on recommended equipment 
and procedures, and prepare a report that summarizes all the activities undertaken under the 
task. 
 
In Phase III the project team will develop guidelines and specifications, a training program, and 
provide expertise and oversight in the construction of pilot projects intended to validate the 
recommended design procedures and guidelines.  All activities of the study will be documented 
in a Final Report. 
 
 
CURRENT MONTH WORK ACTIVITIES AND COMPLETED TASKS 
 
PHASE I—LITERATURE SEARCH AND WORK PLAN DEVELOPMENT 
 
Task 1—Literature Review and Industry Survey 
 
Task 1.1  Literature Review 
 
Completed 
The literature review process is completed with all sources of information on the design and use 
of micro-surfacing and slurry seals reviewed and summarized in Chapter 2 of the Phase I 
Report.  Following is a representative list of references: 
 

• ISSA Recommended Performance Guidelines for Slurry Seal Mix Design (A105) and 
Micro-Surfacing (A143) 
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• ASTM D3910-98 and ASTM D6372-99 Practice for Design, Testing and Construction of 
Slurry Seal and Micro-Surfacing respectively 

• TTI Reports 0-1289-1 & 1289 2-F 
• ISSA Design Technical Bulletins 
• ISSA Conference Proceedings 
• European Standards EN 12274-1 to 12274-8 Slurry Surfacing Test Methods Part 1 to 

Part 8.  
• Technical Guideline: The use of Modified Bituminous Binders in Road Construction.  

Asphalt Academy c/o Transportek, CSIR 
• Austroads – Guide to the Selection and Use of Bitumen Emulsions 
• Micro-Surfacing Pilot Study 2001, Caltrans 
• Ministry of Transportation, Ontario: Micro Performance Study 
• Friction Evaluation of Slurry Systems in Kansas 
• Pennsylvania Department of Transportation Research Report No. 89-61 
• FHWA Long Term Pavement Performance (LTPP) SPS-3  
• Road Trials of Stone Mastic Asphalt and Other Thin Surfacings, England  
• MnROAD 1999 State Micro Surfacing Project 
• City of Saskatoon, Saskatchewan, Micro-Surfacing Program 

 
Planned 
Although the literature review process is finalized, any new information will be reviewed as it 
becomes available. 
 
 
Task 1.2  Industry, Agency, and Advisory Panel Surveys 
 
Completed 
Following discussion with members of the team and Caltrans, three surveys were designed: 
 

• Agencies: Those using the AASHTO LISTSERVE link (United States and Canada). 
 

• Contractors and Manufacturers: Those in the United States and the international slurry 
surfacing and micro-surfacing industry. 

 
• Advisory Panel Contractors. 

 
The three proposed survey questionnaires were included in the August 2003 monthly report and 
discussed at the videoconference kickoff meeting on September 22, 2003.  Based on the 
comments and suggestions of the participants at the videoconference, the questionnaires were 
revised and included in final form in the September 2003 monthly report.  
 
The results of the surveys were summarized in the Phase I Report. 
 
Major Conclusions 
The major conclusions of the literature search are provided here: 
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• All the mix design methods currently used by practitioners closely follow the ISSA 
Guidelines A105 and A143. Minor modifications consist of addition or deletion of certain 
laboratory tests, according to local agency requirements. 

 
• The design methods for slurry seals and micro-surfacing are very similar; additional tests 

or test results reflecting higher performance are specified for micro-surfacing. 
 

• The “guideline” character of these methods has a two fold implication: on one hand, it 
allows the designer to adapt the design to specific project conditions, materials and local 
agency requirements; on the other hand, designers that do not have extensive 
experience with similar projects and materials may have difficulties in selecting an 
optimum design out of a rather wide window of possible designs. 

 
• All methods investigated are rather vague in describing the minimum number of replicate 

tests, the number of test specimens, and the range of conditions to be used with a 
specific test (e.g., range of variation in temperature, humidity, soaking time).  It would be 
helpful to provide these details for every laboratory test used as part of the design 
procedure. 

 
• The repeatability of all recommended laboratory tests should be investigated.  

 
• The great majority of the existing slurry seal and micro-surfacing field projects contain 

information on the short-term performance of these systems, but very limited or no long-
term performance data. 

 
• Project selection and the experience of the construction crew are of crucial importance 

to the success of micro-surfacing and slurry seal projects. 
 
 
Task 2—Work Plans for Phases II and III 
 
Completed 
The first draft of the Phase II Work Plan has been finalized and is included in Chapter 3 of the 
Phase I Report.  In summary, five mixes will be included in the laboratory testing factorial.  The 
new approach is to measure the mechanical properties of the mixtures throughout the process. 
This is broken into construction issues and performance issues (short term and long term). 
 
A test developed in Germany is being proposed as the method by which the mixing 
characteristics are measured. This will measure a profile of cohesion change during mixing 
allowing a mixability index and a spreadability index to be defined and specified.  The apparatus 
consists of a special impeller mixer that is attached to a strain measurement device and a 
computer. 
 
It is proposed that the short-term cohesion build be measured by an automated ISSA TB139 
wet cohesion test.  This will allow a traffic cohesion and early strength cohesion to be defined 
and specified. Both tests may be done under a range of test conditions. The apparatus is being 
developed. 
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Another cohesion type measurement is the French WTAT that uses a wheel assembly instead 
of a rubber hose. This test is also being developed for long term testing of abrasion resistance 
of cured materials. 
 
The draft of the Phase III Work Plan has been finalized and is included in Chapter 4 of the 
Phase I Report. 
 
This Month 
On February 24, 2004, members of the research team met in San Diego with CALTRANS and 
members of the panel to discuss the results of the Phase I effort. The team presented the 
conclusions and findings of the literature search and surveys followed by presentations of the 
work plans for Phases II and III.  The panel made recommendations on the Phase I Report and 
the Phase II and III work plans.  
 
Planned 
The team will submit the final copy of the Phase I Report to CALTRANS early this month (March 
2004).  The team will proceed with the Phase II activities. 
 
 
 
FUTURE PROJECT ACTIVITIES 
 
PHASE II—MIX DESIGN PROCEDURE DEVELOPMENT 
 
Task 3—Evaluation of Potential Test Methods  
No Activity 
 
Task 4—Evaluation of Successful Constructability Indicators 
No Activity 
 
Task 5—Ruggedness Tests of Recommended Equipment and Procedures 
No Activity 
 
Task 6—Phase II Report 
No Activity 
 
PHASE III— PILOT PROJECTS AND IMPLEMENTATION 
 
Task   7—Evaluation of Potential Test Methods  
No Activity 
 
Task 8—Workshop Training Program/Pre-Construction Module 
No Activity 
 
Task 9—Pilot Projects/Procedure Validation 
No Activity 
 
Task 10—Final Report 
No Activity 
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NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are listed below. 
 

• Coordinate with CALTRANS personnel on an as-needed basis. 
• Submit final copy of Phase I Report to CALTRANS. 
• Proceed with Phase II activities 

 
 
PROBLEMS / RECOMMENDED SOLUTIONS 
 
No problems were encountered during last month and none are anticipated next month. 
 
 


